

TRIAL SET-UP – THE IMPORTANCE OF PROJECT MANAGEMENT


Damian O Driscoll

What will be discussed

- Clinical trial management – a core competency
- Clinical trial Tasks – knowing is not enough
- Project Management – Strategy for control

Clinical trial management – a core competency

(Joint Task Force for Clinical Trial Competency 2014)



Journal of Clinical Research Best Practices Vol. 10, No. 6, June 2014

Clinical trial Tasks – knowing is not enough

- Initiation
- Project set up
- Centre set up
- Recruitment
- Follow-up and analysis
- Trial close

- **Crisis Management?**



What's is Project Management

- **A Project is:**
 - An undertaking with a definitive beginning and end
- **Management is:**
 - Getting things done effectively through people
- **Project Management is:**
 - The **EFFECTIVE** use of people and resources to **COMPLETE** a set of specific tasks in a given time




**I think we need a good Project Manager
to coordinate our efforts...**

Project Management knowledge areas



Figure 1 – Knowledge Areas

Project Phases





**KEEP
CALM
AND
STAY IN
CONTROL**

Resources

- CRF-C
- Project Management Institute (PMI)
- International Project Management Association (IPMA)
- Core Competencies
 - **Sonstein, et. Al.** (2014) Moving From Compliance to Competency: A Harmonized Core Competency Framework for the Clinical Research Professional. *Journal of Clinical Research Best Practices* Vol. 10, No. 6, June 2014
 - NHS National Institute for Health Research - Trial Managers Network. *Task, Knowledge and Competency Framework for Trial Managers* 2012